COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2021

ESTI MATE SUMVARY 15:03: 02
CONTI D C22085 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22085- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0 DAYS TIME ALLOW 160 WORK DAYS
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV PERCENT TI ME: 58.75 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO NHPP145A- 076
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV

NAME OF ROAD:

PRQIECT COUNTI ES: NVONTEZUVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 23/ 2021 DATE TI ME STARTED 03/08/2021
2273 RIVER ROAD DATE LET 01/ 21/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/10/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 08/ 2021

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 6,724, 111.76 PARTI Cl PATI NG $  4,301,493.33 $ 340, 108. 64
AWARD PRQIECT AM: $  6,242,111.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 63. 97% TOTAL EARNI NGS 4,301, 493. 33 340, 108. 64
FUNDS AVAI LABLE: $ 2,422,618.43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,301, 493. 33 340, 108. 64
TOTAL CLAI MS: $ 0.00 RETAI NAGE -93,631. 68 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 4,207, 861. 65 340, 108. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 4,207, 861. 65 340, 108. 64
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 340,108.64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00010

0010

202- 00031

0015

202- 00155

0020

202- 00200

0025

202- 00201

0030

202- 00202

0035

202- 00203

0040

202- 00206

0045

202- 00210

0050

202- 00220

0055 202-00240

C22085

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

22085-BI D

of

of

of

of

of

of

of

of

of

of

of Asphalt Mat (Pl aning)

NHPP145A- 076

| TEM
DESCRI PTI ON
Tree
Fi re Hydrant
val |
Si dewal k
Curb
Cutter

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

Asphal t Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
1, 694. 45000
1. 000
EACH
1, 636. 23000
17. 000
LF
354. 61000
332. 200
sy
61. 68000
41.000
LF
91. 04000
14. 000
LF
266. 63000
880. 200
LF
27.11000
408. 000
sy
56. 81000
114. 000
sy
172. 34000
2, 585. 000
sy
16. 23000
70, 422. 000
sy

1. 65000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

17. 000
0. 000
17. 000

. 200
0. 000
. 200

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

. 200
0. 000
. 200

. 600
0. 000
. 600

. 600
0. 000
. 600

. 500
0. 000
. 500

70, 422. 000
0. 000

70, 422.000

Page 2

ESTI MATE RUNO7/23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:03: 02

AMOUNT

1, 636.

6, 028.

20, 490.

3, 199.

23, 862.

20, 315.

19, 233.

6, 224,

116, 196.

.00

23

37

10

.00

56

22

26

14

21

30



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22085-BI D ESTI MATE RUNO07/23/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0006 15: 03: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 2.000 0. 000
EACH 1. 000 270.77
270. 77000 1. 000 270.77
0065 202-00821 *Rermoval of Sign Panel 5. 000 0. 000
EACH 5. 000 162. 45
32. 49000 5. 000 162. 45
0070 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
877.30000 0. 000 0. 00
0075 202-04010 Clean Inlet 8. 000 6. 000
EACH 0. 000 0. 00
920. 62000 6. 000 5,523.72
0080 203-00010 Uncl assified Excavation (Conplete In Place) 1, 126. 000 404. 200
cY 0. 000 0. 00
33. 38000 404. 200 13, 492. 20
0085 203-01597 Pot hol i ng 40. 000 15. 000
HOUR 0. 000 0. 00
288. 45000 15. 000 4,326.75
0090 203-02330 Laborer 40. 000 28. 000
HOUR 0. 000 0. 00
58. 80000 28. 000 1, 646. 40
0095 207-00700 Topsoil (Onsite) 315. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0.00
0100 208-00035 *Aggr egat e Bag 810. 000 568. 000
LF 0. 000 0. 00
11. 26000 568. 000 6, 395. 68
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 4.000
EACH 0. 000 0. 00
245. 97000 4.000 983. 88
0110 208-00054 *StormDrain Inlet Protection (Type II) 9. 000 0. 000
EACH 0. 000 0. 00

201. 13000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00103

210- 00815

210- 02510

210- 04010

210- 04020

210- 04050

212-00050

212-00700

212-00703

212-00708

212-00711

C22085

22085-BID
NHPP145A- 076

ROADWAY

| TEM
DESCRI PTI ON
*Renoval and Di sposal of Sedinent (Labor)
*Reset Sign Panel

*Rel ay Sprinkler System

Adj ust

Manhol e

Modi fy Inlet

Adj ust Val ve Box

*Sod

*Organic Fertilizer

*Humat e

*Seedi ng (Native) Broadcast

*Seedi ng (Wetland) Broadcast

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
58. 49000
24.000
EACH
129. 97000
1. 000
LS
1, 908. 40000
13. 000
EACH
4,628. 17000
2.000
EACH
3, 434. 15000
6. 000
EACH
1, 922. 58000
106. 000
SF
3. 52000
60. 000
LB
2. 95000
40. 000
LB
2. 50000
0. 400
ACRE
2, 316. 64000
0. 020
ACRE

13, 511. 48000

QrY TH'S PERI OD
QTY TO DATE

13.
13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 23/ 2021

259.

60, 166

11, 535

.00

.00

21

.00

48

.00

.00

.00

.00

.00

15:03: 02

AMOUNT

1,169

1,908

60, 166

6, 868

11,535

.00

73

40

21

30

48

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 213-00003

0175 214-01010

0180 240- 00000

0185 240-00010

0190 250-00010

0195 250- 00050

0200 250-00110

0205 250-00120

0210 250-00200

0215 250-00210

0220 304-06000

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Brush Layer Cutting

*Wldlife Biologist

*Rermoval of Nests

*Environnental Heal th and Safety Managenent

*Moni tori ng Techni ci an

*Heal th and Safety O ficer

*Material Sanpling and Delivery

Mat erial Handling (Stockpile)

*Solid Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 420
ACRE
2, 839. 41000
0. 000
EACH
14. 33000
20. 000
HOUR
116. 97000
3. 000
HOUR
116. 97000
1. 000
LS
4,115. 72000
40. 000
HOUR
119. 14000
20. 000
HOUR
171. 13000
16. 000
EACH
232. 86000
126. 000
cy
77. 83000
145. 000
cy
205. 64000
1, 033. 000
TON

103. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0.500
0. 000
0.500

14. 000
0. 000
14.000

1. 000
0. 000
1. 000

16. 000
0. 000
16. 000

83. 000
0. 000
83. 000

0. 000
0. 000
0. 000

438. 400
0. 000
438. 400

Page 5

ESTI MATE RUN 07/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:03: 02

AMOUNT

350.

2,057

1,667

171.

3,725

6, 459

45, 427

.00

.00

.00

91

86

96

13

76

89

.00

01



CONTI D

ROADWAY

CAT NO0200

0225 304-09014

0230

403- 00720

0235

403- 09500

0236

403-36721

0237

403- 34721

0240

405- 00300

0245

411-10255

0250

411-90010

0255

412- 00600

0260

412- 00800

0265 412-01000

C22085
22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

Aggregat e Base Course (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

TON

Hot M x Asphalt (Patching) (Asphalt)

Furni sh Hot M x Asphal t

TON

TON

HVA (G ST)(75) (PG 58-28) HMA G ST patching and

pavi ng bottom mat

TON

HVA (G SX) (75) (PG 58-28) HVA SX for paving Top Mat

at SH 145 Intersection

*Heating and Repavi ng Treat nment

Enul sified Asphal t

*Asphal t

Rej uvenati ng Agent

*Concrete Pavement

(6 Inch)

*Concrete Pavenent

(8 Inch)

*Concrete Pavenent (10 Inch)

TON

SY

(Sl ow Setting)

SY

SY

SY

0006

3, 220. 000

39. 46000

1, 149. 500

320. 12000

22,601. 000

85. 22000

0. 000

159. 23000

0. 000

159. 23000

229, 956. 000

5. 19000

245. 000

9. 94000

33, 998. 000

4. 33000

16. 000

135. 39000

41. 000

162. 46000

55. 000

189. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 250
0. 000
. 250

. 530
0. 000
. 530

190
560
750

13,876
1,039
14,915

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

158, 322. 000
12, 667

170, 989

000
000

0. 000
0. 000
0. 000

21, 554. 000
1,937

23, 491.

000
000

16. 000
0. 000
16. 000

38. 000
0. 000
38. 000

52. 000
0. 000
52. 000
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ESTI MATE RUN 07/ 23/ 2021

88, 591.

65, 741.

8, 387

.00

.00

30

.00

.00

73

.00

21

.00

.00

.00

15:03: 02

AMOUNT

9, 282

120, 534

1,271, 120

887, 432

101, 716

2,166

6,173

9, 856

97

78

22

.00

.00

91

.00

03

24

48

08



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22085-BI D ESTI MATE RUNO07/23/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0006 15: 03: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 601-01000 *Concrete Cass B 10. 000 5. 500
cY 0. 000 0. 00
1,191. 39000 5. 500 6, 552. 65
0275 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 200. 000 1, 106. 000
LB 0. 000 0. 00
2.71000 1, 106. 000 2,997. 26
0280 603-82006 6 Inch Ductile Iron Pipe 17. 000 17. 000
LF 0. 000 0. 00
265. 37000 17. 000 4,511. 29
0281 603-10180 18 In CSP New inlet pipe at US 160 and Cactus 0. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0.00
0284 604-19105 Inflet Ty RL5 (5 Ft) New Inlet at Cactus and US 160 0. 000 0. 000
EACH 0. 000 0. 00
8, 100. 00000 0. 000 0. 00
0285 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 112. 500 0. 000
LF 0. 000 0. 00
41. 16000 0. 000 0.00
0290 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4,386. 49000 0. 000 0. 00
0295 608- 00006 *Concrete Sidewal k (6 Inch) 581. 000 556. 000
SY 0. 000 0. 00
108. 31000 556. 000 60, 220. 36
0300 608-00010 *Concrete Curb Ranp 697. 000 660. 000
Sy 0. 000 0. 00
238. 28000 660. 000 157, 264. 80
0305 608-10000 *Si dewal k Drain 9. 000 0. 000
LF 0. 000 0. 00
270. 77000 0. 000 0.00
0310 609-20000 *Curb Type 2 (Section B) (Special) 53. 000 53. 000
LF 0. 000 0. 00

79. 07000 53. 000 4,190.71



CONTI D

CAT NO0200

0315

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

609- 20010

609-21010

609- 21011

609-21020

609- 23000

609- 24004

610- 00035

613- 07060

614-00011

614- 00012

614-01512

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

ROADWAY

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section II-B)

*Qutter (Special)

*Qutter Type 2 (4 Foot)

*Medi an Cover

Material (Concrete)(Special)

Pul | Box (18"x30"x18") Deep

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Steel Sign Support (2-1nch Round)(Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

76. 000

LF
43. 32000
181. 000

LF
44. 41000
0. 000

LF
48. 74000
412. 000

LF
53. 07000
71.000

LF
90. 98000
168. 000

LF
64. 99000
367. 000

SF
25. 99000
2.000

EACH

2, 026. 14000
89. 000

SF
21. 66000
9. 000

SF
28. 16000
309. 000

LF

15. 16000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

76. 000
0. 000
76. 000

181. 000
0. 000
181. 000

0. 000
0. 000
0. 000

407. 000
0. 000

407. 000

0. 000
71.000
71.000

166. 000
0. 000
166. 000

156. 000
119. 000
275. 000

2.000
0. 000
2.000

0. 000
48. 000
48. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 07/ 23/ 2021

6, 459

3,092

1,039

.00

.00

.00

.00

58

.00

81

.00

68

.00

.00

15:03: 02

AMOUNT

3,292

8,038

21,599

6, 459

10, 788

7,147

4,052

1,039

32

21

.00

49

58

34

25

28

68

.00

.00



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22085-BI D ESTI MATE RUNO07/23/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0006 15: 03: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 27.000 7.000
EACH 7.000 1,099. 35
157. 05000 14. 000 2,198.70
0375 619- 78049 6 Inch Fire Hydrant (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
5, 863. 64000 1.000 5, 863. 64
0380 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 310 17,207.50
55, 508. 08000 0.810 44,961. 54
0385 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
514, 201. 67000 1. 000 514, 201. 67
0390 626-01113  *Public Information Managenent (Tier I11) 230. 000 141. 000
DAY 17. 000 846. 94
49. 82000 158. 000 7,871.56
0395 627-00013 *Pavement Marking Paint (H gh Build) 1, 225. 000 0. 000
GAL 0. 000 0. 00
48. 74000 0. 000 0. 00
0400 627-00013  *Pavement Marking Paint (Hi gh Build) (Tenporary) 1, 000. 000 733. 300
GAL 63. 000 3,070. 62
48. 74000 796. 300 38, 811. 66
0405 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 2, 655. 000 0. 000
(Word-Synbol ) (Inlaid) s 615. 000 12 656. 70
20. 58000 615. 000 12, 656.70
0410 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 4,234.000 0. 000
Line) (Inlaid)
SF 1, 208. 000 15, 704. 00
13. 00000 1, 208. 000 15, 704. 00
0415 629-01001 *Survey Monunent (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
270. 77000 0. 000 0. 00
0420 629-01005 *Survey Monument (Type 5) 3. 000 0. 000
EACH 0. 000 0. 00

812. 31000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0425

0430

0435

0440

0445

0450

0455

0460

0465

0470

0475

629-01011

630- 00000

630- 00007

630- 00012

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80360

630- 80380

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

ROADWAY

*Survey Monument

(Type 1A)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
812. 31000
9, 580. 000
HOUR
24. 91000
66. 000
DAY
211. 20000
160. 000
DAY
1, 722. 10000
200. 000
LF
32. 49000
183. 000
EACH
21. 66000
28. 000
EACH
32. 49000
7. 000
EACH
3, 790. 80000
4. 000
EACH
1, 624. 63000
251. 000
EACH
21. 66000
447. 000
EACH

1. 08000

QrY TH'S PERI OD
QTY TO DATE

5, 784.
. 000
6,514,

34.
. 000
41.

81.
10.
91.

91.
. 000
91.

91.

80.
45.
. 500

. 000
. 000
. 000

830

830

000

000

000
000
000

000

000

000

. 500
91.

500

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

500
000

. 500
. 000
. 500

Page 10

ESTI MATE RUN 07/ 23/ 2021

18, 184.

1, 478.

17, 221.

10.

974.

.00

30

40

00

.00

83

.00

.00

.00

70

.00

15:03: 02

AMOUNT

162, 284.

8, 659.

156, 711.

2, 956.

1,981.

13, 267.

3, 249.

2,718.

241.

.00

42

20

10

59

89

.00

80

26

33

38



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22085-BI D ESTI MATE RUNO7/23/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0006 15: 03: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700-70010 F/ A Mnor Contract Revisions 123, 114. 090 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adj ustnment 129, 000. 000 77,413.910
F A 5, 947. 140 5,947.14
1. 00000 83, 361. 050 83, 361. 05
0490 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70023 F/ A On-The-Job Trai nee 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70025 F/ A Quality Incentive Paynent 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6,598,251.74 % 340,108.64 $ 4, 175, 633. 30
CAT NO0300 STRUCTURES

0520 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 362. 000 362. 000
SY 0. 000 0.00
28. 26000 362. 000 10, 230. 12
0525 403-00720 Hot M x Asphalt (Patching) (Asphalt) 62. 860 62. 860
TON 0. 000 0. 00

320. 12000 62. 860 20,122.74
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ESTI MATE RUN 07/ 23/ 2021

CAT NO0300

0530

0535

0540

0545

0550

420- 00510

515- 00120

515- 00400

518- 03000

601- 06020

CAT NO0400

0555

0560

0565

620- 00002

620- 00012

620- 00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNI' TS
UNIT PRI CE
STRUCTURES
Geotextile (Crack Reduction) (H gh Density) 128. 000
SY
35. 59000
*Wat er proofi ng (Menbrane) 367. 000
Sy
27. 08000
*Concrete Seal er 140. 000
SY
58. 49000
*Sawi ng and Seal i ng Bridge Joint 72.000
LF
58. 49000
*Concrete (Patching) (Polyner) 0. 400
cY
3, 790. 80000
CAT 0300 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
*Field Office (Cass 2) 1. 000
EACH
30, 190. 98000
*Fi el d Laboratory (Cl ass 2) 1. 000
EACH
30, 190. 98000
Sanitary Facility 2.000
EACH
3, 357. 56000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

15: 03: 02
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
128. 000
0. 000 0.00
128. 000 4, 555. 52
367. 000
0. 000 0.00
367.000 9, 938. 36
140. 000
0. 000 0.00
140. 000 8, 188. 60
72.000
0. 000 0.00
72.000 4,211.28
0. 400
0. 000 0.00
0. 400 1, 516. 32
58,762.94 % 0.00% 58, 762. 94
1. 000
0. 000 0.00
1. 000 30, 190. 98
1. 000
0. 000 0.00
1. 000 30, 190. 98
2.000
0. 000 0.00
2.000 6, 715.12
67,097.08 $ 0.00% 67, 097. 08
6,724,111.76 $ 340, 108. 64 $ 4, 301, 493. 32



